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SUBJECT: Road Closure of “L” Street between Colorado Avenue and Industrial
Boulevard for one complete weekend between February 29, 2008 and

Mareh 3, 2008 (from 9:00 pm on Friday to 4:00 am on Monday) for
emergeney replacement of the tracks for the MTDB Trolley Line.

On February 8, 2008, Mr. Angel Morales of MTS (Metropolitan Transit Systems) and
Linda Rivera, Project Manager for West Coast General Corporation, a General
Engineering Contractor, submitted traffic control and detour plans requesting the closure
of “L” Street between Colorado Avenue and Industrial Boulevard for the purpose of
reconstructing the MTDB Trolley crossing to replace damaged tracks at this location.
This is considered an emergency repair, since trolleys are currently being slowed to less
than 10 M.P.H. to safely negotiate the damaged tracks at the crossing. In order to
expedite the installation of these improvements and minimize the overall inconvenience
to motorists and residents, staff and the contractor propose to close “L” Street for one
complete weekend between February 29 and March 3, 2008. This closure will be for one
the entire weekend (starting at 9:00 pm on Friday) and be of approximalely 55
consecutive hours. “L” Street will be opened at the end of the weekend (4:00 am on
Monday) to allow for normal traffic flow. There may be a need to close individual lanes
for minor utility work adjacent to the trolley crossing during the weeks following the
weekend road closure, however, such lane closures will be limited to nighttime. Signs
will be erected notifying the public of the weekend closure two days in advance,

The proposed L Street road closure plan is similar to those used by MTDB to construct
trolley crossings in the past, all of which have worked well without major problems.
During the closure peried, traffic will be detoured as follows:

] » Street: Traffic will be detoured around the work area using Broadway, Moss
Street, Naples Street, Industrial Boulevard and Bay Boulevard. Truck traffic will
specifically be detoured to Palomar Street to avoid trucks using streets with
residential frontage. (See attached map).
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Chula Vista Transit and all emergency services will be adequately accommodated
during the closure period.

Staff understands that Moss Street and Naples Street are, in part, residential streets.
While it has been the City’s policy to avoid detours down residential streets as much as
possible, it is staff’s opinion that the proposed detour route will have the least impact of
all alternatives analyzed. Truck traffic is specifically being directed to use Palomar Street
avoiding the residential areas.. Staff believes that the limited duration of the closure
(weekend hours when traffic is much lighter than weekdays) will have minimal impact on
the neighborhood and local businesses. In addition, the days and hours for this closure
avoids the early morning school and large truck traffic regularly seen on “L” Street on
weekdays. The weekday Average Daily Traffic volume (ADT) on this portion of “L”
Street is 20,400 vehicles per day.

The Traffic Engineering Section has reviewed and conceptually approved the attached
closure and detour plan.

The purpose of this memorandum is to advise the City Council of said closure in
accordance with Council Policy No. 576-15, which requires that Council be notified in
advance of a request to close a street for major construction work.

If Council has no objections to the proposed street closures at the Council meeting on
Tuesday, February 26, staff will proceed with the closures as shown above.
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cc: Liz Pursell, Public Information Officer
Richard P. Emerson, Chief of Police
Rick Hopkins, Asst. Director of Eng & GS/City Engineer
Jim Geering, Acting Fire Chief
Andy Tryjillo, Transit Coordinator
Police and Fire Dispatch 1 g
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